



BARDA Industry Day Washington, DC

Contracting for Countermeasures

October 30, 2012



Where in the process...



- Focusing on the BAA – Following the TEP and Negotiations Company C has modified their proposal based on negotiated changes to meet mission requirements and has been selected for an award.
- Updated product development plan provided following negotiations.
- From this point forward we will outline the most common activities associated with contract administration.